SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:51PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
) 04-0120F4
D #: Const Calendar Day: Date: -Dec-
iary 738 onst Calendar Day 192 .ae 13-Dec 2012. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 40-50 4PM 40 - 50
Precipitation 0.00" Condition Partly overcast and cold
Working Day [ ] If no, explain:
Diary: Dispute
Work description. =

- Performed an inspection on the suspender rope clamps from panel points 10 to 48 on both the north and
south cables. The main focus of this inspection was to identify and measure the gap between the
suspender rope zinc button and the suspender clamp. Gaps between these two structural components
were measured on the north sidespan only since the catwalk was not obstructing access to the edge. The
table below is the gap measurements in millimeters taken on the north sidespan:

Outboard Inboard

Panel Point Uphill Downbhill Uphill Downhill
10 9 7 7 8
12 13 8 8 11
14 6 4 5 7
16 7 9 9 7
18 3 8 7 8
20 6 7 9 7
22 8 7 7 8
24 8 10 5 13
26 5 8 9 9
28 8 7 8 12
30 4 9 6 12
32 7 6 5 10
34 8 7 9 7

The south sidespan gap distances between the suspender clamps and zinc buttons was visually inspected
due to access. The gaps were comparable to the north sidespan without physically measuring. It appears
that from panel points 36 to 48 the gaps were almost negligible. This may be due to the additional force
applied to the suspender ropes in the jacking equipment since the initial rope distance was greater than at
the other panel points. See the photos below for more details and addition comments regarding this
inspection.

- Checked to see if Schwager Davis was onsite to complete grouting the short vertical PT bars blockout.
The subcontractor was not seen onsite today to complete this punchlist work.

04-0120F4 Bid Item: 067 C-PWS-HDR.067 Install Hand Rope
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 738  Date: 13-Dec-2012  Thursday

Attachment

A

ABF ironworkers in the process of reinstalling the inboard handrope at Suspender clamps with minimal gaps in relation to the zinc button at

panel point 40 South. panel point 38 South.

Gap between the suspender zinc button and clamp at PP30N on the ABF ironworker in the process of reinstalling the inboard handrope at
downhill inboard side. panel point 38 South.
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